what's DAVIDSON Share Your Voice. Shape Our Future Shape Our Future.

Board of Commissioners Update

June 25, 2019

OVERVIEW

- 1. Schedule: Overview of Timeline
- 2. PAG Roles: Involvement/Activities
- 3. Results: Meaningful Outcomes



PROJECT TIMELINE

Fall - Winter 2018 Winter 2018 - Early Spring 2019 **Spring 2019 - Winter 2019 Early 2020** PHASE 2 PHASE 3 PHASE 4 PHASE 1 **Plan Development Finalization Education & Engagement Testing Policy Direction Education and Engagement EXPLORING** CONVERSATION **SHAPING DRAFT PLAN OUR PLANNING PRESENTATION ON WHAT'S WHAT'S NEXT PRINCIPLES NEXT WORKSHOP TO PUBLIC** OCTOBER - DECEMBER OCTOBER/NOVEMBER JANUARY 17, 2019 APRIL 1-3, 2019 2018 2019 INPUT INPUT INPUT **INPUT** Testing and Prioritization **Public Intercept Events Policy Preferences** Responses to Draft Plan Multi-Day Workshop Public Open House **Online Engagement Online Engagement**

COMMUNITY ROLES

Stakeholders

Targeted Input

Town Staff

Coordination

Plan Advisory Group

Process Guidance

Elected Officials

Participate + Champion

Publicity & Outreach Committee

Raise Awareness

Consultant Team

Process Leadership, Expertise

Public

Input + Feedback

ROLES & RESPONSIBILITIES

- 1. Ambassadors: Serve as plan ambassadors to broader community
- 2. Input + Feedback: Provide input on...
 - Public engagement priorities + approaches
 - Potential plan priorities
 - Draft plan vision, values, policies + action plan

ACTIVITIES

Public Engagement

1

3

- Planning Principles Review
- Engagement Activities
- Review Reports

Shaping Workshop

- Content Planning [Detailed PP Review]
- Outreach/Recruitment
- Station Facilitators

Conversation Workshop

2

- Content Planning [Question Testing]
- Outreach/Recruitment
- Table Facilitators

Draft Plan

4

- Reviewed Shaping Outcomes
- Evaluated Policy Approaches
- Review Draft Plan [3 Modules]

Public Inputs Collected To Date 13,000+

Community Conversation Participants 650

Shaping What's Next Workshop Participants

150

We Are Reaching New Folks Along the Way

(Shaping What's Next Workshop = First Point of Engagement)

64%

NEXT STEPS

- 1. PAG Review of Draft Plan Modules
 - July 15 Module 1
 - August 7 Module 2
 - August 28 Module 3
- 2. Joint Town/Planning/Livability Boards Work Session to Review Draft Plan (Date TBD)
- 3. Public Open House to Unveil Draft Plan (Date TBD)



www.WhatsNextDavidson.com